

## **Fairways 6 Year Painting/ Power Wash/ Hard Pruning Cycle**

Painting scheduled in May of each year. JML hard pruning in Jan/Feb prior to painting.

---

**2018**    **Paint & P/W** -----to be scheduled May 2018, 2024, 2030, 2036

**2024**    1520, 24, 28, 32 Merion

**2030**    1536, 40, 44, 48 Merion

**Hard Pruning—Jan/Feb**

**2036**    1524, 28, 32, 36, 40, 44 Pinehurst

1517, 21, 25, 29, 33 Pinehurst

1577, 81, 85, 89 St. Andrews

---

**2019**    **Paint & P/W** -----to be scheduled May 2019, 2025, 2031, 2037

**2025**    1593, 97, 1601, 1605 St. Andrews

**2031**    1609, 13, 17, 21, 25, 29, 33, 37 St. Andrews

**2037**    1641, 45, 49, 53, 57 St. Andrews

**Hard Pruning---Jan / Feb**

872, 76, 80, 84, 88, 92 Fairways

---

**2020**    **Paint & P/W** -----to be scheduled May 2020, 2026, 2032, 2038

**2026**    800, 04, 08, 12, 16, 20, 24, 28, 32, 36, 40, 44 Fairways

**2032**    848, 52, 56, 60, 64, 68 Fairways

**2038**    1547, 51, 55, 59, 63 Merion & 1541 St. Andrews

1661, 65, 69, 73, & 1677 St. Andrews

**Hard Pruning---Jan / Feb**

---

**2021**    **Paint & P/W** -----to be scheduled May 2021, 2027, 2033, 2039

**2027**    1501, 05, 09, 13 Pinehurst

**2033**    1500, 04, 08, 12, 16, 20 Pinehurst

**2039**    1515, 19, 23, 27 Merion

**Hard Pruning—Jan / Feb**

1531, 35, 39, 43 Merion

Pool House

---

**2022**    **Paint & P/W** -----to be scheduled May 2022, 2028, 2034, 2040

**2028**    1540-44-48-52-56-60-64-68 St. Andrew

**2034**    1553, 57, 61, 63, 69 Oak

**2040**    1537, 41, 45, 49 Oak

**Hard Pruning---Jan / Feb**

4 Fairways Drive Single Homes 857, 861, 865, 869

---

**2023**    **Paint & P/W** -----to be scheduled May 2023, 2029, 2035, 2041

**2029**    1572, 76, 80, 84, St. Andrews

**2035**    1501, 05, 09, 13, 17 Oak

**Hard Pruning---Jan / Feb**

**2041**    1521, 25, 29, 33 Oak & 5 Fairways Dr Single Homes 837, 841, 845, 849, 853